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L // These actions are causing scheduling and performance problems or Phase Ill of the STP  
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-R G I  The purpose of this letter is to inform the Department of Energy/Rocky Flats Field Office 
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permit is agreed upon and issued by the Environmental Protection Agency (EPA) 
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DlSCU SSION 
Phase I l l  of the STP  Upgrades is an authorization for implementation of the requirements 
of the NPDES Federal Facilities Compliance Agreement (FFCA) between the EPA and the 
Department of Energy (DOE) Phase Ill was authorized in 1990 for $4 6 million dollars 
but has been delayed for numerous reasons including the 1993 request by the EPA 
(attachment 1) 
but has been administratively extended until a new permit is issued It is expected that 
the new permit will contain a compliance schedule for the installation of some Phase I l l  
components 

The current Rocky Flats Plant NPDES permit expired in June 1989 
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A draft of the new NPDES permit was received from the EPA on February 23 1994 and 
EG&G has transmitted comments to the DOE/RFFO DOE legal counsel may challenge several 
issues contained within the permit including jurisdiction over RFP water and legal 
authority over radionuclides In addition one Phase I l l  item in the new permit (500 000 
gallon storage tanks) has been proposed by DOE to be included as an Interagency Agreement 
(IAG) milestone for the Industrial Area Interim Measures/lnterim Remedial Action Plan 
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the issues in contention in the draft NPDES permit The DOE s expectations will be 
incorporated into the baseline schedule for this project allowing EG&G to plan for the 
completion of the STP Phase 111 Upgrades 

M M McDonald’ 
Acting Associate General Manager 
EG&G Rocky Flats Field Off ice 
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